

**TOWN OF CENTER HARBOR
BUILDING COMMITTEE
Meeting Minutes
Thursday, January 7, 2010**

Chairman Pete Loudon called the meeting to order at 7:01 p.m. Present were Steve Condojani, Bob Chance, Police Chief Mark Chase, Selectmen's Rep Richard Drenkhahn, Trevor Chase, Gary Goudreau and Dan Golden of Bonnette, Page and Stone. Also attending was resident Dick Adams. Secretary Janet Kimball and Julian Shlager were absent.

The following minutes are as relayed to Ms. Kimball by Chief Chase.

APPROVAL OF MINUTES:

Bob Chance motioned to accept the minutes for December 17 and it was seconded by Steve Condojani. All were in favor and the minutes were accepted.

NEW BUSINESS:

Bond Hearing: The Bond Hearing for the new Police Facility will be held February 3, 2010 at 6:30 p.m.

Construction Bidding: Bidding for the Police Facility construction costs will begin January 18, 2010.

Mailings: It was discussed and decided that a mailing be sent updating the residents of the plans for the police facility. Trevor Chase will prepare an outline to be reviewed at the next meeting.

Public Hearing: The next Public Hearing for the Police Facility will be February 20, 2010 at 9:00 a.m.

Gary Goudreau will provide updated, colored drawings for display purposes.

UNFINISHED BUSINESS:

ADJOURNMENT:

At 8:17 p.m. Trevor Chase motioned to adjourn the meeting. Richard Drenkhahn seconded the motion and the vote was unanimous.

The next regular meeting is scheduled for January 21 at 7 p.m.

Respectfully submitted,

**Janet Kimball
Building Committee Secretary**